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ESTIMATE RUN 05/31/2012

ESTIMATE SUMMARY 08:32:02

CONTID: C18009         ESTIMATE NO: 0004 PROG 2005

PCN: 18009-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R4 FY11 LARIMER SFTY IMPROVEME PERCENT TIME:

PROJECT NO: FSAC060-060                   

R4 FY11 LARIMER SFTY IMPROVEME

NAME OF ROAD: 287C

PROJECT COUNTIES: LARIMER

CONTRACTOR:

CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING 05/18/2012 DATE TIME STARTED 10/03/2011

4850 GEIGER BLVD DATE LET 08/25/2011 DATE WORK BEGAN

 DATE AWARDED 09/09/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/28/2011 DATE ACCEPTED

COLORADO SPRINGS CO 80915     719-596-9226 DATE NOTICE TO PROCEED 10/03/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,092,002.22 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 890,300.00 NON-PARTICIPATING 359,343.63

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -112,549.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.00

WORK DAYS

WORK DAYS

78.76%

231,900.60

359,343.63

246,794.63

246,794.63

$

$

$

$

500.00

859,601.62

860,101.62

13,678.94

873,780.56

-13,354.50

0.00

860,426.06

0.00

AMOUNT DUE 860,426.06 246,794.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 246,794.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

45.0 TIME ALLOW: 60

ORIG TIME ALLOW: 30
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PCN: 18009-BID    ESTIMATE RUN 05/31/2012

PROJECT: FSAC060-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:32:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 1,282.000

0.000

202-00090  
 

1,282.000

EACH

2.10000 2,692.201,282.000

0.00

0010 *Removal of Pavement Marking 670.000

0.000

202-00250  
 

670.000

SF  

2.20000 1,474.00670.000

0.00

0015 Removal of Ground Sign 0.000

0.000

202-00810  
 

16.000

EACH

90.00000 0.000.000

0.00

0020 Removal of Sign Panel 0.000

0.000

202-00821  
 

1.000

EACH

110.00000 0.000.000

0.00

0025 Removal of Guardrail Type 3 175.000

0.000

202-01130  
 

175.000

LF  

2.00000 350.00175.000

0.00

0027 Rem Tensioned Cable Barrier Removal of Tensioned Cable 
Barrier

0.000

547.000

202-01200  
 

547.000

LF  

2.00000 1,094.00547.000

1,094.00

0030 Blading 0.000

0.000

203-01500  
 

0.000

HOUR

100.00000 0.000.000

0.00

0035 *Erosion Log 0.000

0.000

208-00005  
 

0.000

LF  

6.00000 0.000.000

0.00

0040 *Gravel Bag 0.000

0.000

208-00034  
 

0.000

LF  

4.25000 0.000.000

0.00

0045 Concrete Washout Structure 1.000

2.000

208-00045  
 

3.000

EACH

625.00000 1,875.003.000

1,250.00

0050 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

500.00000 0.000.000

0.00
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PCN: 18009-BID    ESTIMATE RUN 05/31/2012

PROJECT: FSAC060-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:32:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

44.00000 0.000.000

0.00

0060 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

70.00000 0.000.000

0.00

0065 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000

HOUR

105.00000 0.000.000

0.00

0070 Removal of Trash 0.000

0.000

208-00107  
 

0.000

HOUR

40.00000 0.000.000

0.00

0075 Reset Ground Sign 0.000

0.000

210-00810  
 

2.000

EACH

200.00000 0.000.000

0.00

0080 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000

ACRE

950.00000 0.000.000

0.00

0085 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000

ACRE

3,000.00000 0.000.000

0.00

0090 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000

ACRE

630.00000 0.000.000

0.00

0095 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000

ACRE

3,600.00000 0.000.000

0.00

0100 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000

LB  

530.00000 0.000.000

0.00

0105 Guardrail Type 3 (6-3 Post Spacing) 2,750.000

0.000

606-00301  
 

2,750.000

LF  

15.82000 43,505.002,750.000

0.00
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PCN: 18009-BID    ESTIMATE RUN 05/31/2012

PROJECT: FSAC060-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:32:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 End Anchorage Type 3B 1.000

0.000

606-01320  
 

1.000

EACH

350.00000 350.001.000

0.00

0115 Transition Type 3J 1.000

0.000

606-01385  
 

2.000

EACH

550.00000 550.001.000

0.00

0120 End Anchorage Type 3K 1.000

0.000

606-01390  
 

2.000

EACH

1,000.00000 1,000.001.000

0.00

0125 End Anchorage (Nonflared) 7.000

0.000

606-02003  
 

7.000

EACH

1,810.00000 12,670.007.000

0.00

0130 End Anchorage (Flared) 1.000

0.000

606-02005  
 

2.000

EACH

1,720.00000 1,720.001.000

0.00

0135 Tensioned Cable Barrier (TL-4) 0.000

12,446.000

606-20014  
 

12,446.000

LF  

8.49000 105,666.5412,446.000

105,666.54

0135 MATERIAL ALLOWANCE Cable Rail 13,823.000

-12,446.000LF  

4.70000 6,471.901,377.000

-58,496.20

0140 End Anchorage (Tensioned Cable Barrier) 0.000

30.000

606-21010  
 

30.000

EACH

2,795.00000 83,850.0030.000

83,850.00

0140 MATERIAL ALLOWANCE Cable Rail End Anchor 34.000

-30.000EACH

1,801.76000 7,207.044.000

-54,052.80

0142 Added Item (Each)/ W-Beam Cable Anchor 0.000

0.000

900-00007  
 

3.000

EACH

2,895.00000 0.000.000

0.00

0145 Delineator (Drivable Concrete Installation) (Type I) 785.000

0.000

612-00101  
 

920.000

EACH

90.00000 70,650.00785.000

0.00
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PCN: 18009-BID    ESTIMATE RUN 05/31/2012

PROJECT: FSAC060-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:32:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 Delineator (Drivable Concrete Installation) (Type II) 144.000

0.000

612-00102  
 

144.000

EACH

90.00000 12,960.00144.000

0.00

0155 Delineator (Drivable Concrete Installation) (Type III) 215.000

0.000

612-00103  
 

215.000

EACH

90.00000 19,350.00215.000

0.00

0160 Delineator (Drivable Concrete Installation) (Type I) 180.000

0.000

612-00104  
 

180.000

EACH

40.00000 7,200.00180.000

0.00

0165 Delineator (Drivable Concrete Installation) (Type II) 80.000

0.000

612-00105  
 

80.000

EACH

40.00000 3,200.0080.000

0.00

0170 Delineator (Drivable Concrete Installation) (Type III) 26.000

0.000

612-00106  
 

40.000

EACH

40.00000 1,040.0026.000

0.00

0175 Delineator (Mounted) (Type III) 138.000

0.000

612-00107  
 

437.000

EACH

60.00000 8,280.00138.000

0.00

0180 Delineator (Mounted) (Type III) (Furnish Only) 20.000

0.000

612-00108  
 

20.000

EACH

20.00000 400.0020.000

0.00

0185 Sign Panel (Class I) 0.000

0.000

614-00011  
 

18.000

SF  

12.00000 0.000.000

0.00

0190 Sign Panel (Class II) 0.000

0.000

614-00012  
 

628.000

SF  

16.00000 0.000.000

0.00

0195 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

10.000

LF  

5.00000 0.000.000

0.00

0200 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

2.000

EACH

72.00000 0.000.000

0.00



CONTID: C18009         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 18009-BID    ESTIMATE RUN 05/31/2012

PROJECT: FSAC060-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:32:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

566.000

LF  

15.00000 0.000.000

0.00

0210 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

66.000

EACH

20.00000 0.000.000

0.00

0215 *Rumble Strip 243,771.000

0.000

614-80385  
 

243,771.000

LF  

0.33000 80,444.43243,771.000

0.00

0220 *Construction Surveying 0.560

0.000

625-00000  
 

1.000

L S 

13,000.00000 7,280.000.560

0.00

0225 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

50,627.36000 50,627.361.000

0.00

0230 *Epoxy Pavement Marking 1,063.000

87.000

627-00005  
 

1,150.000

GAL 

63.00000 72,450.001,150.000

5,481.00

0235 *Pavement Marking Paint (Waterborne) 942.000

0.000

627-00011  
 

942.000

GAL 

38.00000 35,796.00942.000

0.00

0240 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 1,508.000

0.000

627-30405  
 

1,508.000

SF  

15.00000 22,620.001,508.000

0.00

0245 *Flagging CMO 4 401.500

557.000

630-00000  
 

1,030.000

HOUR

16.00000 15,336.00958.500

8,912.00

0250 *Pilot Car Operation 129.000

6.500

630-00001  
 

135.500

HOUR

52.00000 7,046.00135.500

338.00

0255 *Traffic Control Inspection CMO 4 14.000

8.000

630-00007  
 

26.000

DAY 

320.00000 7,040.0022.000

2,560.00
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PCN: 18009-BID    ESTIMATE RUN 05/31/2012

PROJECT: FSAC060-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:32:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Traffic Control Management CMO 4 25.000

26.000

630-00012  
 

60.000

DAY 

310.00000 15,810.0051.000

8,060.00

0265 *Construction Traffic Sign (Panel Size A) 6.500

5.200

630-80341  
 

21.000

EACH

11.00000 128.7011.700

57.20

0270 *Construction Traffic Sign (Panel Size B) 17.500

14.000

630-80342  
 

60.000

EACH

11.00000 346.5031.500

154.00

0275 *Construction Traffic Sign (Panel Size C) 3.000

2.400

630-80343  
 

8.000

EACH

11.00000 59.405.400

26.40

0280 *Construction Traffic Sign (Special) 25.000

20.000

630-80344  
 

50.000

SF  

320.00000 14,400.0045.000

6,400.00

0285 *Portable Message Sign Panel 2.000

1.600

630-80355  
 

4.000

EACH

3,200.00000 11,520.003.600

5,120.00

0290 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.800

630-80358  
 

2.000

EACH

110.00000 198.001.800

88.00

0295 *Drum Channelizing Device 0.000

0.000

630-80360  
 

50.000

EACH

27.00000 0.000.000

0.00

0300 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

4.000

EACH

38.00000 0.000.000

0.00

0305 *Traffic Cone 30.000

24.000

630-80380  
 

300.000

EACH

1.20000 64.8054.000

28.80

0310 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1.000

L S 

3,300.00000 3,300.001.000

0.00
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PCN: 18009-BID    ESTIMATE RUN 05/31/2012

PROJECT: FSAC060-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:32:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0320 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0330 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0335 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 Impact Atten (T-M-A) (Temp) Impact Atten (TMA )(Temp) 0.500

0.400

630-85040  
 

1.000

EACH

10,000.00000 9,000.000.900

4,000.00

0400 Drilled Hole CMO #4 0.000

1,160.000

601-10400  
 

1,160.000

EACH

87.25000 101,210.001,160.000

101,210.00

0405 Added Item (Day)/ Traffic Control Devices-  Working Day
CMO 4

0.000

19.000

900-00005  
 

19.000

DAY 

1,148.49000 21,821.3119.000

21,821.31

0410 Added Item (Day)/ Traffic Control Devices Non-Working 
Day CMO 4

0.000

6.000

900-00005  
 

6.000

DAY 

537.73000 3,226.386.000

3,226.38

CAT 873,280.56246,794.631,091,502.22CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000

EACH

10,000.00000 0.000.000

0.00
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PCN: 18009-BID    ESTIMATE RUN 05/31/2012

PROJECT: FSAC060-060                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:32:02

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0345 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

0.00

CAT 500.000.00500.00CURRENT AMT0400 $ $ $

$ 873,780.56246,794.63$1,092,002.22$CURRENT AMTPROJECT TOTAL


